
EnteW Entergy Nuclear Operations, Inc.
Pilgrim Nuclear Power Station
600 Rocky Hill Road
Plymouth, MA 02360

Stephen J. Bethay
Director, Nuclear Assessment

October 14, 2008

U.S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555

SUBJECT:

REFERENCE:

Entergy Nuclear Operations, Inc.
Pilgrim Nuclear Power Station
Docket 50-293
License No. DPR-35

Response to Request for Additional Information to Support the
Review of the Pilgrim Nuclear Power Station Spent Fuel
Management Plan Pursuant to 10 CFR 50.54(bb) and the
Preliminary Decommissioning Cost Estimate Pursuant to
10 CFR 50.75(f)(3) (TAC NOS. MD8036 and MD9416)

1. NRC Letter, "Request for Additional Information to Support the
Review of the Pilgrim Nuclear Power Station Spent Fuel
Management Plan Pursuant to 10 CFR 50.54(bb) and the
Preliminary Decommissioning Cost Estimate Pursuant to
10 CFR 50.75(f)(3) (TAC NOS. MD8036 and MD9416)", dated
September 12, 2008

2. Entergy Letter, "Spent Fuel Management Plan Submittal in
accordance with10 CFR 50.54(bb)", dated June 7, 2007

3. Entergy Letter, "PNPS Report Pursuant to 10 CFR 50.75(f)(3)",
dated July 31, 2008

4. Entergy Letter, "Annual Report of Proof of Financial
Protection", dated March 26, 2008

LETTER NUMBER: 2.08.052

Dear Sir or Madam:

This letter provides the response to the NRC Request for Additional Information
(Reference 1) regarding Entergy Nuclear Operations, Inc. (ENO), Pilgrim Nuclear Power
Station's (PNPS) following documents: "Spent Fuel Management Plan Submittal in
accordance with10 CFR 50.54(bb)", dated June 7, 2007 (Reference 2) and "PNPS
Report Pursuant to 10 CFR 50.75(f)(3)", dated July 31, 2008 (Reference 3). The
additional information is provided in Attachment 1 to this letter.
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If you have any questions or require additional information, please contact
Mr. Joseph R. Lynch, Licensing Manager, at (508) 830-8403.

This letter contains no commitments.

I declare under penalty of perjury that the foregoing is true and correct.

______of_____Executed on the 2008.

Sincerely,

A te en J ethay
Director, Nuclear Safet urance

MJG/dI

Attachment: 1. Entergy Response to NRC Request for Additional Information to
Support the Review of the Pilgrim Nuclear Power Station Spent Fuel
Management Plan Pursuant to 10 CFR 50.54(bb) and the Preliminary
Decommissioning Cost Estimate Pursuant to 10 CFR 50.75(f)(3)
(TAC NOS. MD8036 and MD9416)

cc: Mr. James S. Kim, Project Manager
Plant Licensing Branch I-1
Division of Operator Reactor Licensing
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
One White Flint North O-8C2
11555 Rockville Pike
Rockville, MD 20852

Regional Administrator, Region 1
U.S. Nuclear Regulator Commission
475 Allendale Road
King of Prussia, PA 19406

Senior Resident Inspector
Pilgrim Nuclear Power Station



Attachment 1 to Letter 2.08.052

Entergy Response to NRC Request for Additional Information to Support the Review of
the Pilgrim Nuclear Power Station Spent Fuel Management Plan Pursuant to

10 CFR 50.54(bb) and the Preliminary Decommissioning Cost Estimate Pursuant to
10 CFR 50.75(f)(3) (TAC NOS. MD8036 and MD9416)

(5 Pages)
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Entergy Response to NRC Request for Additional Information to Support the Review of
the Pilgrim Nuclear Power Station Spent Fuel Management Plan Pursuant to

10 CFR 50.54(bb) and the Preliminary Decommissioning Cost Estimate Pursuant to
10 CFR 50.75(f)(3) (TAC NOS. MD8036 and MD9416)

/

Spent Fuel Management Program (SFMP) and Preliminary Decommissioning Cost
Estimate (PDCE)

NRC RAI No. 1: Section 5 of the SFMP, Financial Assurance and Section 1.7.1 of

the PDCE, Spent FuelDisposition

Pilgrim stated in both Section 5 of the SFMP and in Section 1.71. of the PDCE, the cost
associated with the isolation and continued operation of the spent fuel pool, and the
construction and operation of the Independent Spent Fuel Storage Installation (ISFSI)
would be covered by the decommissioning trust funds. The costs are identified in Table
5 and included in the decommissioning cost estimate in Table 8 of PDCE.

Withdrawals from decommissioning trust funds under 10 CFR 50.82(a)(8)(i)(A) are
limited to legitimate decommissioning activities consistent with the definition of
decommissioning. In addition, withdrawals under 10 CFR 50.82(a)(8)(i)(C) are not
permitted if they would inhibit the ability of the licensee to complete funding of any
shortfalls in the decommissioning trust needed to ensure the availability of funds to
ultimately release the site and terminate the license. For the scenario that was
indentified in Pilgrim's submittal, Pilgrim did acknowledge in their discussion the
necessity for an exemption in accordance with 10 CFR 50.12, from the requirements of
10 CFR 50.82(a)(8)(i)(A) in order to use the decommissioning trust funds for spent fuel
management expenses. What is the source of funds to address the annual spent fuel
costs identified in Table 5 of the PDCE?

Entergy Response:

Pilgrim Nuclear Power Station (PNPS) Spent Fuel Management plan assumes
withdrawals from the decommissioning trust for spent fuel management purposes.
Entergy will make appropriate submittals for an exemption in accordance with
10 CFR §50.12.from the requirements of 10 CFR §50.82(a)(8)(i)(A) in order to use the
decommissioning trust funds for spent fuel management expenses.
Entergy will also monitor the decommissioning fund to ensure that spent fuel
management withdrawals will not inhibit the ability of Entergy to complete'radiological
decommissioning.
It should be noted that the projected expenditures for spent fuel management identified
in the preliminary decommissioning cost analysis do not include any credit or offset for
costs that may be incurred by the licensee, Entergy Nuclear Operations, Inc. (ENO), as
a result of the Department of Energy's (DOE) failure in the timely removal of spent fuel
from the site pursuant to the DOE contractual obligations (Nuclear Waste Policy Act).
ENO believes that the extended spent fuel management costs are compensable
damages incurred by ENO that should be paid by DOE because DOE failed to comply
with the contractual obligations for the disposal of spent fuel for the site. This would
provide an alternate source of funds for spent fuel management, and as such, the results
of litigation or potential changes in future government policy could reduce or eliminate
the need to make withdrawals from the trust fund for spent fuel management. However,
the analysis for the Spent Fuel Management Program conservatively assumes that
these costs are not recovered from DOE.
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Entergy Response to NRC Request for Additional Information to Support the Review of
the Pilgrim Nuclear Power Station Spent Fuel Management Plan Pursuant to

10 CFR 50.54(bb) and the Preliminary Decommissioning Cost Estimate Pursuant to
10 CFR 50.75(f)(3) (TAC NOS. MD8036 and MD9416)

Preliminary Decommissioning Cost Estimate (PDCE)

NRC RAI No. 2: Section 2.2 Financial Assurance of the PDCE

In Section 2.2, Pilgrim stated that their analysis, whose results are shown in Table 8 of
the July 31, 2008, submittal, was based on a 3-percent inflation rate. Was the 3-percent
inflation rate based on the information identified in Section 2.1, "Escalation of the 2005
Costs to 2007 Dollars" or was it based on a different analysis? Based on the information
provided in Section 2.1, the NRC staff could not reproduce the 3-percent inflation rate.
Pilgrim should provide the supporting analysis that was used to develop the 3-percent
escalation rate.

Entergy Response:

A 3% inflation rate (along with a 5% earnings rate) has been used by the licensee in the
past to escalate the estimated decommissioning cost in the 10 CFR 50.75(f)(1) reports
on the status of the decommissioning funding for the Pilgrim Nuclear Power Station
(Reference 4). It was used in the Table 8 analyses for consistency with the assumptions
in the 50.75(f)(1) reports for future escalation of decommissioning costs.
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Entergy Response to NRC Request for Additional Information to Support the Review of
the Pilgrim Nuclear Power Station Spent Fuel Management Plan Pursuant to

10 CFR 50.54(bb) and the Preliminary Decommissioning Cost Estimate Pursuant to
10 CFR 50.75(f)(3) (TAC NOS. MD8036 and MD9416)

NRC RAI No. 3: Section 2.2 Financial Assurance of the PDCE

Section 2.2 stated that Pilgrim used a 1.47 percent real rate of return to produce the
results listed in Table 8. The staff applied both the Pilgrim's 1.47 percent real rate of
return as well as a 2 percent real rate of return. The staff analysis was based on a trust
balance of $621.76 million and a license termination date of 2012 and deducted the
expenses identified in Table 7, "Pilgrim Nuclear Power Station Schedule of Annual
Expenditures, License Termination and Spent Fuel Management Allocations." The staff
analysis did not support the conclusion that sufficient funds would be available to
decommission Pilgrim starting in 2043 applying the licensee's real rate of return of 1.47
percent. In addition, the staff could not reconcile the differences between Pilgrim's and
the staff's approaches for analyzing the decommissioning trust fund balance and
projected expenditures. The licensee should provide the supporting analysis for
values/cost identified in each of the columns listed in Table 8.

Entergy Response:

The original Table 8 displays the results of a present value method which solved for the
required rate of return necessary to end up with a net zero balance for the trust fund at
the completion of decommissioning. The analysis showed a real rate of return less than
2% would be required for this scenario.

However, a more basic method that the licensee believes is acceptable to the Staff is to
escalate the trust fund balance of $621.74 million assuming a 2% rate of return and
compare the earnings against the costs shown in Table 7 for license termination and
spent fuel. As shown in the attached Revised Table 8; this results in a positive balance
at the conclusion of decommissioning, confirming that there/ are more than sufficient
funds for both activities (radiological and spent fuel). The licensee requests that the
Staff substitute the Revised Table 8 in the licensee's plan for the original Table 8. The
calculation methodology for Revised Table 8 is shown at the end of the table.

(Using the values of 3% inflation and 4.47% in the attached table, the decommissioning
trust fund would net to $0 at the conclusion of the decommissioning process, consistent
with the analysis previously provided in the original Table 8.)
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Entergy Response to NRC Request for Additional Information to Support the Review of the
Pilgrim Nuclear Power Station Spent Fuel Management Plan Pursuant to 10 CFR 50.54(bb) and

the Preliminary Decommissioning Cost Estimate Pursuant to 10 CFR 50.75(f)(3) (TAC NOS.
MD8036 and MD9416)

Pilgrim Nuclear Station
Decommissioning Funding Plan

(thousands of 2007 dollars)
Table 8 (Revised)

Basis Year 2007
Fund Balance $621.740 (millions)
Annual Escalation 0.00%
Annual Earninngs 2.00%

A B C D E
Total License

50.75 50.54(bb) Termination Decommissioning
License Spent Fuel and Spent Fuel Trust Fund

Termination Management Management Total Cost Escalated at 2%
Cost Cost Cost Escalated at 0% (minus expenses)

Year (millions) (millions) (millions) (millions) (millions) .
2007 - 621.740
2008 - 634.175
2009 - 646.858
2010 - 659.795
2011 - 672.991
2012 28.119 7.203 35.322 35.322 651.129
2013 75.178 12.725 87.903 87.903 576.249
2014 0.655 35.706 36.361 36.361 551.413
2015 0.655 35.706 36.361 36.361 526.080
2016 0.657 35.804 36.461 36.461 500.141
2017 0.655 33.783 34.438 34.438 475.705
2018 0.655 6.456 7.111 7.111 478.109
2019 0.655 6.456 7.111 7.111 480.560
2020 0.657 6.474 7.131 7.131 483.040
2021 0.655 6.456 7.111 7.111 485.590
2022 0.655 6.456 7.111 7.111 488.190
2023 0.655 6.456 7.111 7.111 490.843
2024 0.657 6.474 7.131 7.131 493.529
2025 0.655 6.456 7.111 7.111 496.289
2026 0.655 6.456 7.111 7.111 499.104
2027 0.655 6.456 7.111 7.111 501.975
2028 0.657 6.474 7.131 7.131 504.883
2029 0.655 6.456 7.111 7.111 507.870
2030 0.655 6.456 7.111 7.111 510.916
2031 0.655 6.456 7.111 7.111 514.023
2032 0.657 6.474 7.131 7.131 517.173
2033 0.655 6.456 7.111 7.111 520.405]
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Entergy Response to NRC Request for Additional Information to Support the Review of the
Pilgrim Nuclear Power Station Spent Fuel Management Plan Pursuant to 10 CFR 50.54(bb) and

the Preliminary Decommissioning Cost Estimate Pursuant to 10 CFR 50.75(f)(3) (TAC NOS.
MD8036 and MD9416)

Pilgrim Nuclear Station
Decommissioning Funding Plan

(thousands of 2007 dollars)
Table 8 (Revised)

Basis Year 2007
Fund Balance $621.740 (millions)
Annual Escalation 0.00%
Annual Earnings 2.00% ..............

A B C D E
Total License

50.54(bb) Termination Decommissioning
50.75 Spent Fuel and Spent Fuel Trust Fund

License Management Management Total Cost Escalated at 2%
Termination Cost Cost Escalated at 0% (minus expenses)

Year Cost (millions) (millions) (millions) (millions) (millions)
2034 0.655 6.456 7.111 7.111 523.703
2035 0.655 6.456 7.111 7.111 527.066
2036 0.657 6.474 7.131 7.131 530.476
2037 0.655 6.456 7.111 7.111 533.974
2038 0.655 6.456 7.111 7.111 537.543
2039 0.655 6.456 7.111 7.111 541.183
2040 0.657 6.474 7.131 7.131 544.875
2041 0.655 6.456 7.111 7.111 548.662
2042 0.767 6.438 7.205 7.205 552.430
2043 41.452 - 41.452 41.452 522.027
2044 102.047 - 102.047 102.047 430.420
2045 95.513 1.246 96.759 96.759 342.270
2046 74.110 1.684 75.794 75.794 273.321
2047 74.110 1.684 75.794 75.794 202.993
2048 39.177 0.426 39.603 39.603 167.450
2049 0.798 1.013 1.811 1.811 168.988
2050 0.182 0.230 0.412 0.412 171.956

549.81 328.70 878.51 878.51

Calculations:

Column C = A + B
Column D = (C)*(1 +0%)A(current year - 2007) or for 0%, D = C
Column E = (Previous year's fund balance) * (1 + .02) - D (current year's decommissioning

expenditures)
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